
  WASD TRANSPARENCY REPORT - EXHIBIT C Status of Consent Decree Projects for April 2020

Overall Regulatory Project Completion Date - 9/27/2027
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1.1 Headworks 728,343                386,196                   Complete / Closeout 99% 11/6/2019 2/23/2020 Project in closeout.

1.2 Oxygen Production               7,549,529 20,176,503                Construction 36% 2/25/2022

1.3 Oxygenation Trains 18,121,319            6,221,045                 Construction 35% 11/16/2025

1.4 Chlorine Building 2,520,707              2,648,425                 Procurement 1% 8/7/2023

1.5 Effluent Pump Station 27,010,183            42,332,910                Construction 66% 4/7/2022

1.6 Gravity Sludge Thickeners 5,246,274              43,504,508               Procurement 85% 1/6/2023  

1.7 Digesters and Control Buildings 48,532,291            140,485,822              Construction 53% 11/21/2023

1.8 Dewatering Facility 16,608,534            70,572,885               Procurement 85% 1/6/2023

1.9 FOG Removal Facility 928,077                8,600,897                  Complete / Closeout 99% 3/26/2019 5/24/2019 Project in closeout.

1.10 Odor Control 8,130,067              18,236,595               Procurement 10% 4/25/2023

1.11 General Electrical 12,165,144            15,406,890               Construction 5% 3/26/2021

1.12 Chlorine Contact Chamber Structural 6,935,601              6,008,455                 Construction 76% 6/18/2021

Subtotal: 154,476,069          374,581,132             

2.1 Electrical Improvements 28,392,361            17,862,486               Construction 64% 6/14/2021

2.2 Building improvements 5,673,576              4,767,713                 Complete / Closeout 99% 1/17/2020 9/26/2019

Substantially completed on January 17, 2020. Project in closeout.

Termination for default of contractor.  Project Update and Failure to 

Meet Compliance Date Notification sent to EPA & FDEP September 25, 

2019.

2.3 Headworks Plant 1 20,637,859            17,508,671                Complete / Closeout 99% 3/7/2019 3/16/2019 Project in closeout.

2.4 Headworks Plant 2 20,891,336            9,567,112                  Complete / Closeout 99% 8/13/2019 8/23/2019 Project in closeout.

2.5 Oxygenation Trains Plant 1 6,882,836              4,846,040                 Complete 100% 6/15/2018 4/12/2019 Complete

2.6 Oxygenation Trains Plant 2 15,957,546            10,047,662                Construction 75% 4/14/2022

2.7 Secondary Clarifiers Plant 1 4,919,245              13,946,905               Construction 36% 8/15/2026

2.8 Secondary Clarifiers Plant 2 7,242,220              17,518,010                Construction 35% 12/1/2024

2.9 RS Pump Stations Plant 1 9,441,453              23,950,318               Permitting 80% 8/15/2026

2.10 RS Pump Stations Plant 2 14,310,201            35,680,074                Construction 44% 12/1/2024

2.11 Effluent Pump Station 9,926,072              31,164,453               Construction 42% 6/21/2021

2.12 Sludge Thickeners Plant 1 11,156,240            28,492,689               Procurement 85% 1/13/2023

2.13 Sludge Thickeners Plant 2 9,552,318              30,213,575               Procurement 85% 1/13/2023

2.14 Digesters Plant 1 60,684,546            8,425,208                 Planning 0% 1/19/2026

2.15 Digesters Plant 2 122,761,868          132,294,595              Construction 56% 6/18/2023

2.16 Dewatering Building 99,952,854            81,991,411               Procurement 85% 1/13/2023

2.17 Chlorination Facilities 16,713,956            25,895,147                Complete / Closeout 99% 7/27/2018 10/15/2018 Project in closeout.

2.18 Odor Control Systems 20,208,323            6,247,300                  Construction 50% 1/13/2023

2.19 Co-Gen Facility 30,311,204            66,172,098                Construction 89% 5/21/2020

2.20 Septage Unloading 29,061,616            -                           Cancelled 6/3/2022 Project cancelled, as approved by EPA on December 28, 2016.

2.21 Pump Station 1 11,575,513            8,806,148                  Complete / Closeout 99% 12/19/2019 2/26/2021 Substantially completed on December 19, 2019. Project in closeout.

2.22 Pump Station 2 5,371,361              10,568,035                Construction 79% 5/25/2019
Termination for default of Contractor.  Delay notification sent to EPA & 

FDEP May 20, 2019.

2.23 O2 Plant Process Controls Phase 2 482,909                661,862                   Complete 100% 10/14/2016 3/9/2017 Complete

2.24 Gas Monitoring 334,913                1,013,808                 Complete 100% 9/29/2017 9/19/2017

Complete. On May 22, 2019,  EPA issued a Demand for Stipulated 

Penalties letter within which EPA informed the County of its decision to 

exercise its enforcement discretion to not demand stipulated penalties for 

Appendix D-2, Project 2.24.

2.25 Ventilation Improvements 2,766,973              1,021,524                  Construction 93% 2/27/2025

2.26 Rehabilitation of Walkways and Stairways 2,685,405              2,834,712                  Construction 10% 9/27/2027

2.27 Oxygen Production 26,503,191            80,406,977               Construction 32% 2/13/2022

2.28 SCADA RTU Upgrades 396,000                341,545                   Complete 100% 2/10/2014 3/29/2014 Complete

2.29 High Strength Influent Impact Study 1,544,400              1,042,081                 Complete 100% 6/5/2014 6/24/2014 Complete

Subtotal: 596,338,295          673,288,159             

South District 

WWTP

Central District 

WWTP
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3.1 Headworks and Sludge Degritting Transfer 31,777,875            34,103,270                Complete / Closeout 99% 12/6/2017 4/7/2018 Project in closeout.

3.2 Primary Clarifiers and Odor Control 47,630,971            77,385,301                Construction 72% 4/6/2023

3.3 Oxygenation Trains 26,824,143            70,535,351               Design 49% 3/6/2026

3.4 Oxygen Production 7,139,589              50,517,162               Design 49% 3/6/2026

3.5 Secondary Clarifiers 81,645,502            53,104,755                Construction 63% 8/24/2027

3.6 Disinfection 18,721,749            24,770,540                Construction 65% 9/9/2020

3.7 Effluent Disposal 27,500,829            6,616,560                  Complete 100% 6/29/2018 12/28/2021 Complete

3.8 Plant Wide Electrical 18,859,689            3,246,029                 Procurement 30% 8/20/2022

3.9 Flood Mitigation 4,327,589              726,074                   Complete 100% 6/24/2016 8/13/2017 Complete

3.10 Yard Piping Replacement 4,901,560              214,250                   Complete 100% 5/24/2016 12/4/2021 Complete

3.11 SCADA RTU Upgrades 1,200,320              971,666                   Complete 100% 11/26/2014 3/24/2015 Complete

Subtotal: 270,529,816          322,190,958             

4.1 Collection System I/I Repairs 138,538,762          150,853,779              Construction 64% 9/27/2027

4.2 Government Cut FM - Phase 1& 2 35,187,000            42,192,720               Complete 100% 9/30/2013 9/30/2013
The EPA Consent Decree only included the remaining cost of this 

project from October 2012.

4.3 Government Cut FM - Phase 3 117,376,121          88,080,995               Complete 100% 11/23/16 4/8/2017 Complete

4.4 North Dade 72 inch PCCP FM Rehabilitation 23,764,116            21,396,645               Complete 100% 5/5/2016 3/5/2018 Complete

4.5 South Dade 54 inch PCCP FM Rehabilitation 18,570,705            41,831,557                Complete / Closeout 99% 9/14/2018 12/23/2018 Project in closeout.

4.6
Replacement of Tamiami Canal Aerial Crossing 

FM's at NW 37th Ave
727,443                659,199                   Complete 100% 8/11/2014 10/29/2016 Complete

4.7 Replacement of 18 inch DIP FM in Miami Lakes 2,323,333              1,009,622                 Complete 100% 12/7/2015 4/9/2017 Complete

4.8
Rehabilitation of 54 inch PCCP FM in the City of 

Miami
10,842,213            18,190,628                Complete 100% 6/16/2017 5/28/2017

On January 11, 2018, the EPA decided not to assess penalties for this 

project due to Force Majeure events.

On September 14, 2017, the EPA approved a final completion date for 

CD 4.8 of May 28, 2017.

4.9
Replace Approximately 30 miles of AC FM 

Transmission System
52,708,893            32,462,735               Construction 96% 10/17/2020

4.10
Opa-Locka Airport 48" PCCP force main 

replacement
23,668,622            24,178,119               Complete / Closeout 99% 5/11/2018 10/25/2018 Project in closeout.

Subtotal: 423,707,208          420,855,999             

Wastewater 

Collection and 

Transmission 

Lines

North District 

WWTP
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South District 

WWTP

5.1 Upgrade of PS#0418 23,877,869            12,714,060               Complete / Closeout 99% 11/8/2019 10/22/2019

Construction completion compliance was reached on November 8, 2019. 

Project in Closeout.

Potential Delay Notification sent to EPA and FDEP on October 11, 

2019. Delay Notification and Failure to Meet Compliance Date 

Notification sent to EPA and FDEP on October 21, 2019.

Complete

Substantially completed on November 8, 2019.

On April 14, 2016, the EPA and FDEP approved Miami-Dade's request 

to modify the scope of this project to read, "Connect the City of 

Homestead's PS1, once completed, to the South District Wastewater 

Treatment Plant (SDWWTP) Transmission System and decommission 

PS 0691". 

The City of Homestead failed to meet the Regulatory Compliance Date.

On November 29, 2018, a Force Majeure notification letter was 

submitted to the EPA, as the County is not in privity with the project 

contractor.

5.3 Upgrade of PS#0692 6,007,492              20,311,607                Construction 75% 6/17/2020

5.4 Replacement of Switchgear PS#0414 1,481,438              8,807,418                  Complete / Closeout 99% 6/11/2019 6/15/2019 Project in closeout.

5.5
Replacement of Switchgear and Rehabilitation of 

Wet well PS#0415
4,805,995              9,823,906                  Complete / Closeout 99% 11/13/2019 9/2/2019

Construction completion compliance was reached on November 13, 

2019.  Project in Closeout.

Failure to Meet Compliance Date.  Electronic notification sent to EPA & 

FDEP September 18, 2019. 

5.6 Replacement of Switchgear PS#0416 1,481,438              8,256,697                  Complete / Closeout 99% 6/11/2019 6/13/2019 Project in closeout.

5.7
Replacement of Switchgear and Rehabilitation of 

Wet well PS#0417
3,203,999              8,956,933                  Construction 79% 7/25/2020

5.8
Replacement of Electrical and Mechanical 

Equipment in PS#0107
4,004,992              2,091,278                 Complete 100% 2/3/2018 1/27/2019 Complete

5.9
Replacement of Plumbing and Electrical Equipment 

at PS#0301
4,543,072              13,820,547               Construction 3% 1/24/2022

Scope of the project has changed.  A change request was submitted to 

EPA for approval on July 28, 2017.

5.10 Upgrade of PS#0488 2,962,877              885,955                   Complete 100% 12/8/2016 5/9/2018 Complete

5.11
Installation of 48-inch FM from Kendall Dr. to the 

suction side of PS 0536.
5,925,746              2,139,036                  Complete / Closeout 99% 2/13/2019 5/18/2019 Project in closeout.

5.12 Replacement of Switchgear at PS#0187 3,555,449              14,322,072                Complete / Closeout 98% 3/25/2019 3/26/2019 Project in closeout.

5.13
Refurbish Emergency Generators and Controls at 

Regional Pump stations
3,054,141              543,066                   Complete 100% 2/4/2016 7/20/2016 Complete

5.14 Upgrade of PS #0086, 0492 2,127,389              1,216,965                 Complete 100% 12/31/2013 12/31/2013 Complete

5.15 Upgrade of PS #0065, 0201, 0334, 0374, 0607 5,835,671              6,390,779                 Complete 100% 12/30/2015 12/31/2015 Complete

5.16 Upgrade of PS #00198, 0437, 0466, 0680 3,806,369              3,800,293                 Complete 100% 1/24/2018 12/31/2018 Complete

5.17 Upgrade of PS #0037, 0351, 0370, 0403 5,371,342              5,914,999                  Complete / Closeout 98% 4/30/2018 11/20/2018 Project in closeout.

5.18
Upgrade of PS #0441, 0491, 0710, 0827, 0852, 

1236
7,526,751              7,360,422                  Complete / Closeout 99% 11/18/2019 12/13/2019 Project in closeout.

5.19 SCADA RTU Upgrades 10,003,462            5,148,595                 Complete 100% 11/23/2015 3/18/2016 Complete

Subtotal: 105,582,984          132,815,077             

SEP 6.0 Supplemental Environmental Project (SEP) 2,047,200              4,322,717                  Complete / Closeout 99% 12/26/2018 11/18/2019 Project in closeout.

Subtotal: 2,047,200              4,322,717                 

 Total Project Expenses: 1,552,681,572       1,928,054,042          9/27/2027

Stipulated Penalties Notices from FDEP for Sanitary Sewer Overflow (SSO) Events, March 2020 data.

Type Agency Demand Letter Date Penalty Remarks

Sewer Pump 

Station Systems

1)  On 4/11/2018, the EPA approved our request to modify specific project regulatory completion dates. These new dates are being reflected in this Transparency report.

2)  Schedule and cost information based on Consent Decree, March 2020 data. 

3)  Yellow highlights indicate changes from the prior month's report.

N/A - No Stipulated Penalty Notices this reporting period. 

Description of the event

5.2 Upgrade of PS#0691 6,007,492              310,447                   Complete 100% 11/8/2019 1/27/2019
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WASD received a Demand for Stipulated Penalties letter, dated February 11, 2020, from the Florida Department of Environmental Protection (FDEP), for 37 SSO events.  The detail of these events has not been confirmed and therefore will be defined in upcoming 

Transparency Reports.  On March 12, 2020, the FDEP granted a 30-day extension for the February 11, 2020 demand letter.  Once the revised demand letter for stipulated penalties is received, the detail of these events, for which stipulated penalties are assessed, will be stated 

in the next Transparency Report.
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